Peacock website: launch task plan

Nov 3, 2026 · @JOE

Everything the bosses asked for, in the order we will do it. Launch needs phases 1 to 6. The AI advisor (phase 7) can follow shortly after launch. Owners: **Joel** (content and approvals at the office), **Claude** (build), **Mgmt** (decisions and approved text).

Phase 0: Decisions and inputs

- [ ] Mgmt: approve the Skimmex correction to 20 kg and give its coverage in kg per square metre. The catalogue says "1L/5 Sqm", which does not fit a powder.
- [ ] Mgmt: confirm Aquaphob Part B colour and pack. The catalogue says white liquid in 10 L; the bosses say an orange jerrycan.
- [ ] Mgmt: confirm the Epoxy Self Levelling 3L kit sizes against the catalogue.
- [ ] Mgmt: approve the Sustainability, Community and Foundation text.
- [ ] Mgmt: answer the open questions in the distributor onboarding draft.
- [ ] Mgmt: decide on the heading font (see phase 1).
- [ ] Mgmt: approve the AI advisor budget, a monthly spending cap and who receives alerts.

Phase 1: Quick fixes

- [ ] Claude: rename Industrial Coatings to "Industrial / Protective" everywhere (menu, page, footer, advisor).
- [ ] Claude: fix the thinners placement (one standalone "Thinners & Solvents" category, linked from Industrial / Protective and Wood Care, with a recommended-thinner link on each paint page).
- [ ] Claude: add the estimator disclaimer (rough surfaces use 25 to 30% more paint).
- [ ] Claude: add Mastic Textured Paint, Undercoat Putty, Venetian Stucco, Skimmex and Aquaphob to the estimator. No prices.
- [ ] Claude: fonts. Keep the current heading font the bosses like and use Helvetica for body text, unless Mgmt says Helvetica everywhere.
- [ ] Claude: trim the Professionals page.
- [ ] Claude: remove the stockist list; keep opening hours.
- [ ] Claude: search the whole site for placeholder and sample text and give Joel the list.

- [ ] Claude: fix the squeezed colour swatches, their pagination and the cards on desktop.

Phase 2: Products

- [ ] Claude: show kit products with their hardeners together (2K Acrylic Polyurethane, Epoxy 2K Enamel, Aquaphob, Episive, 2K Polyurethane Varnish).
- [ ] Joel: mock-ups of every product in 1 L, 4 L and 20 L; where a product has only two sizes, only those. Name files by product id and size.
- [ ] Claude: wire the mock-ups to each size.

Phase 3: Content

- [ ] Joel: add the real projects in the dashboard.
- [ ] Joel: add the October award and exhibition posts in the dashboard.
- [ ] Claude: Awards and certificates section on the home page, managed from the dashboard: award photos, the Best Exhibitor, Paints and Chemicals sector award at the 32nd Uganda International Trade Fair (Lugogo), UNBS certificates and ISO certificates.
- [ ] Claude: Community page (Kasubi Tombs, Red Cross, sports sponsorships, Buganda tourism board museum, Sanyu Babies Home, paint donated to schools), managed from the dashboard.
- [ ] Joel: East African inspiration photos (game lodge, green cottages, modern East African homes) mapped to real chart colours; Claude adds the Inspiration upload tab.

Phase 4: Dealer and distributor onboarding

- [ ] Claude: build the eight-step form with four shop photos and documents in private storage.
- [ ] Claude: dashboard review screen with statuses and notes.
- [ ] Mgmt: approve terms; a lawyer reviews them.

Phase 5: Professional access

- [ ] Claude: a short verification form for professionals (profession, years of experience, what data they need and what problem it solves).
- [ ] Claude: staff approve each request; approved professionals get the technical material. Nothing technical is public.

Phase 6: Fast response and feedback

- [ ] Claude: instant admin alerts for every new quote, enquiry and application (email plus WhatsApp or SMS).
- [ ] Claude: automatic acknowledgement to the customer.
- [ ] Claude: reminder every 10 minutes, six times, until someone marks the request as handled; then escalation to a second person.
- [ ] Claude: complaints and feedback form, with its own dashboard tab and the same alerts.
- [ ] Mgmt: name who is on call each day, including Sundays and leave.

Phase 7: AI

- [ ] Mgmt: open an API account and approve the spending cap.
- [ ] Claude: AI advisor answering from the catalogue and company facts, with the current rule-based bot as backup.
- [ ] Claude: AI-drafted quote summaries for staff to approve and send.
- [ ] Claude: automatic phone call-back (later, after consent wording, a calling provider and legal advice).

Phase 8: Launch preparation

- [ ] Claude: real page addresses instead of #, page titles, sitemap, redirects.
- [ ] Claude: compress large images.
- [ ] Claude: privacy notice and consent wording; a qualified adviser checks it against Uganda's Data Protection and Privacy Act.
- [ ] Claude: phone layout.
- [ ] Joel and Claude: full test on desktop and phone: every form, quote request, newsletter, dashboard login, dealer form.
- [ ] Joel: delete all test entries from the dashboard.

Phase 9: Hosting

- [ ] Joel: ask who holds the IONOS login and who pays.
- [ ] Mgmt: choose the hosting plan option using the running-cost sheet.

- [ ] Joel: move Vercel, Supabase and GitHub to company addresses with two admins.
- [ ] Joel: copy all DNS records, lock the domain at the registrar, lower the TTL.
- [ ] Joel and Claude: point www.peacock.co.ug at the new site; keep the old hosting for a week.